COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 06/ 2010

ESTI MATE SUMVARY 12: 14: 40
CONTI D C17110 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 17110- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 4.0 DAYS TI ME ALLOW 154 WORK DAYS
US 385: | DALI A NORTH AND SQUTH PERCENT TI ME: 2.60 ORI G TI VE ALLOW 130 WORK DAYS
PRQJECT NO. STA3852- 013
US 385: | DALIA NORTH AND SQUTH
NAVE OF ROAD: 385C and 385D
PRQJECT OOUNTI ES: YUVA
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COVPANY OF COLORADO, LLC PAY PERI OD ENDI NG 03/ 26/ 2010 DATE TI ME STARTED 10/ 15/ 2009
6374 S. RACINE C RCLE DATE LET 06/ 18/ 2009 DATE WORK BEGAN
DATE AWARDED 07/ 01/ 2009 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 28/ 2009 DATE ACCEPTED
CENTENNI AL CO 80111 303/ 688- 6611 DATE NOTI CE TO PROCEED 10/ 15/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 11, 254, 178. 48 PARTI Cl PATI NG $ 1,087, 415. 15 $ 372,927.27
AWARD PROJECT AM: $ 9,819, 194. 75 NON PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 9. 66% TOTAL EARNI NGS 1, 087, 415. 15 372,927.27
FUNDS AVAI LABLE: $ 10, 166, 763. 33 STOCKPI LED MATERI ALS 922, 818.54 38,230.93
GROSS EARNI NGS 2,010, 233. 69 411, 158. 20
TOTAL CLAI VB $ 0. 00 RETAI NAGE - 25, 936. 80 -11,187.81
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 984, 296. 89 399, 970. 39
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1, 984, 296. 89 399, 970. 39
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 399, 970. 39

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl17110 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17110-BID ESTI MATE RUN 04/ 06/ 2010
PRQIECT: STA3852- 013 ESTI MATE NO 0005 12: 14: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0003 202-00015 REMOVAL COF HEADWALL 1. 000 1. 000
EACH 0. 000 0. 00
650. 00000 1. 000 650. 00
0005 202-00023 REMOVAL OF EMBANKMENT PROTECTOR TYPE 3 2.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0010 202-00035 REMOVAL CF PI PE 108. 000 108. 000
LF 0. 000 0. 00
19. 00000 108. 000 2,052. 00
0015 202-00037 REMOVAL COF END SECTI ON 16. 000 16. 000
EACH 0. 000 0. 00
270. 50000 16. 000 4,328.00
0020 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 5, 191. 000 0. 000
SY 0. 000 0.00
4. 35000 0. 000 0. 00
0025 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 775.000 0. 000
LF 0. 000 0. 00
3. 35000 0. 000 0. 00
0030 202-05150 SANDBLASTI NG 78, 595. 000 0. 000
SF 0. 000 0. 00
0. 25000 0. 000 0.00
0035 203-00060 EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 95, 150. 670 33, 200. 000
cY 23, 161. 000 204, 974. 85
8. 85000 56, 361. 000 498, 794. 85
0040 203-01100 PROCF ROLLI NG 100. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0045 203-01500 BLADI NG 650. 000 0. 000
HOUR 4.000 400. 00
100. 00000 4.000 400. 00
0050 203-01550 DQZI NG 113. 000 52.500
HOUR 60. 500 7,562.50

125. 00000 113. 000 14,125. 00



CONTI D Cl17110 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17110-BID ESTI MATE RUN 04/ 06/ 2010
PRQJECT: STA3852- 013 ESTI MATE NO 0005 12:14: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0055 203-01580 TRUCK 500. 000 0. 000
HOUR 0. 000 0.00
85. 00000 0. 000 0. 00
0060 208-00002 *ERCSI ON LOG (12 | NCH) 21, 200. 000 220. 000
LF 1, 405. 000 5,479.50
3. 90000 1, 625. 000 6, 337.50
0065 208-00003 *ERCSI ON LOG (18 | NCH) 500. 000 0. 000
LF 0. 000 0. 00
6. 30000 0. 000 0. 00
0070 208-00021 *SI LT FENCE ( REI NFORCED) 450. 000 0. 000
LF 0. 000 0.00
1. 70000 0. 000 0. 00
0075 208-00034 *GRAVEL BAG 500. 000 0. 000
LF 0. 000 0. 00
6. 30000 0. 000 0. 00
0080 208-00045 CONCRETE WASHOUT STRUCTURE 10. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0.00
0085 208-00070 STABI LI ZED CONSTRUCTI ON ENTRANCE 20. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0090 208-00103 REMOVAL AND DI SPCSAL OF SEDI MENT (LABCR) 100. 000 5. 000
HOUR 13. 000 585. 00
45. 00000 18. 000 810. 00
0095 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 100. 000 1. 000
HOUR 2.000 180. 00
90. 00000 3. 000 270.00
0100 208-00206 ERCSI ON CONTRCL  SUPERVI SOR 130. 000 12. 000
DAY 15. 000 5, 625. 00
375. 00000 27.000 10, 125. 00
0105 210-00010 RESET MAI LBOX STRUCTURE 14. 000 0. 000
EACH 0. 000 0.00
210. 00000 0. 000 0. 00



CONTI D Cl17110 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17110-BID ESTI MATE RUN 04/ 06/ 2010
PRQJECT: STA3852- 013 ESTI MATE NO 0005 12:14: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0110 210-00810 *RESET GROUND SI GN 26. 000 0. 000
EACH 0. 000 0. 00
257. 25000 0. 000 0. 00
0115 212-00006 * SEEDI NG ( NATI VE) 60. 000 0. 000
ACRE 3. 900 1, 146. 60
294. 00000 3. 900 1, 146. 60
0120 212-00032 *SO L CONDI TI ONI NG 60. 000 0. 000
ACRE 16. 500 33, 350. 63
2,021. 25000 16. 500 33, 350. 63
0125 213-00002 *MIULCH NG (WEED FREE HAY) 120. 000 0. 000
ACRE 3. 900 1,064. 70
273. 00000 3. 900 1,064.70
0130 213-00009 *FLEXI BLE GROMH MEDI UM 20. 000 0. 000
ACRE 0. 000 0. 00
2, 200. 00000 0. 000 0. 00
0135 213-00061 *MULCH TACKI FI ER 24, 000. 000 0. 000
LB 800. 000 1, 600. 00
2.00000 800. 000 1, 600. 00
0140 216-00035 *SO L RETENTI ON BLANKET ( PLASTI Q) 5, 790. 000 0. 000
SY 0. 000 0. 00
5. 05000 0. 000 0. 00
0145 216-00042 *SO L RETENTI ON BLANKET ( Bl ODEGRADABLE STRAW COCONUT) 40, 000. 000 0. 000
SY 4,923. 000 6, 892. 20
1. 40000 4,923. 000 6, 892. 20
0150 304-06007 AGGREGATE BASE COURSE ( CLASS 6) 591. 000 0. 000
CcY 0. 000 0. 00
40. 85000 0. 000 0. 00
0155 304-07009 AGGREGATE BASE COURSE (CLASS 7) (SPEC AL) 2,347.000 0. 000
TON 0. 000 0. 00
10. 70000 0. 000 0. 00
0160 310-00608 *FULL DEPTH RECLAMATI ON OF HOT M X ASPHALT PAVEMENT 149, 926. 000 0. 000
0-8"
( ) SY 0. 000 0.00
2.30000 0. 000 0. 00



CONTI D Cl17110 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17110-BID ESTI MATE RUN 04/ 06/ 2010
PRQJECT: STA3852- 013 ESTI MATE NO 0005 12:14: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0165 310-00610 *FULL DEPTH RECLAMATI ON OF HOT M X ASPHALT PAVEMENT 26, 400. 000 0. 000
8-12"
( ) SY 0. 000 0. 00
2. 35000 0. 000 0. 00
0170 403-00720 *HOT M X ASPHALT (PATCH NG (ASPHALT) 1, 000. 000 298. 700
TON 14.110 2,222.33
157. 50000 312. 810 49, 267. 58
0175 403-33741 *HOT M X ASPHALT (GRADING S) (75) (PG 64-22) 5, 279. 000 0. 000
TON 0. 000 0. 00
93. 45000 0. 000 0. 00
0180 411-10255 *EMULSI FI ED ASPHALT ( SLOWM SETTI NG 17, 633. 000 0. 000
GAL 0. 000 0. 00
3. 65000 0. 000 0.00
0185 412-00750 * CONCRETE PAVEMENT (7-1/2 | NCH) 175, 554. 000 0. 000
SY 0. 000 0. 00
23. 95000 0. 000 0.00
0185 MATERI AL ALLOMNCE #67 CONCRETE ROCK 26, 509. 577
SY 0. 000 0. 00
3. 44678 26, 509. 577 91, 372. 68
0185 MATERI AL ALLOMNCE #67 CONCRETE ROCK 39, 255. 737
SY 0. 000 0. 00
3. 44678 39, 255. 737 135, 305. 89
0185 MATERI AL ALLOMANCE DOVWEL BARS 175, 553. 998
SY 0. 000 0. 00
1. 02625 175, 553. 998 180, 162. 29
0185 MATERI AL ALLOMANCE SHANK PI' T SAND 175, 553. 997
SY 0. 000 0. 00
0. 40345 175, 553. 997 70, 827. 26
0185 MATERI AL ALLOMNCE #67 CONCRETE ROCK 54, 476. 059
SY 0. 000 0. 00
3. 44678 54, 476. 059 187, 766. 99
0185 MATERI AL ALLOMNCE #67 CONCRETE ROCK 63, 581. 807
SY 0. 000 0. 00
3. 44678 63, 581. 807 219, 152. 50



CONTI D Cl17110 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 17110-BI D ESTI MATE RUN
PRQJECT: STA3852- 013 ESTI MATE NO 0005
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0185 MATERI AL ALLOMNCE #67 CONCRETE ROCK 0. 000
SY 5, 753. 466 19, 830. 93
3. 44678 5, 753. 466 19, 830. 93
0185 MATERI AL ALLOMANCE TI E BARS 0. 000
SY 175, 539. 019 18, 400. 00
0. 10482 175, 539. 019 18, 400. 00
0190 412-00752 *CONCRETE PAVEMENT (7 1/2 IN) (FAST TRACK) 5,917. 000 0. 000
SY 0. 000 0. 00
33. 60000 0. 000 0. 00
0195 506-00212 RI PRAP (12 | NCH) 4.000 0. 000
CcY 0. 000 0. 00
120. 00000 0. 000 0.00
0200 507-00400 *Bl TUM NQUS SLCPE AND DI TCH PAVI NG ( ASPHALT) 4.000 0. 000
TON 0. 000 0. 00
210. 00000 0. 000 0.00
0202 601-01000 CONCRETE CLASS B 74. 000 0. 000
CcY 0. 000 0. 00
990. 00000 0. 000 0.00
0203 602-00000 REI NFORCI NG STEEL 3,901. 000 0. 000
LB 0. 000 0. 00
0. 90000 0. 000 0. 00
0205 603-10240 24 1 NCH CORRUGATED STEEL PI PE 317. 000 117. 000
LF 200. 000 18, 000. 00
90. 00000 317. 000 28, 530. 00
0207 603-10300 30 | NCH CORRUGATED STEEL PI PE 13. 000 0. 000
LF 13. 000 1, 300. 00
100. 00000 13. 000 1, 300. 00
0210 603-10360 36 | NCH CORRUGATED STEEL PI PE 102. 000 102. 000
LF 0. 000 0. 00
101. 25000 102. 000 10, 327. 50
0212 603-10420 42 1 NCH CORRUGATED STEEL PI PE 15. 000 0. 000
LF 15. 000 2,002.50

133. 50000 15. 000 2,002.50



CONTI D Cl17110 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 17110-BID ESTI MATE RUN 04/ 06/ 2010
PRQIECT: STA3852- 013 ESTI MATE NO 0005 12: 14: 40
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 603-10480 48 | NCH CORRUGATED STEEL PI PE 30. 000 0. 000
LF 30. 000 3, 540. 00
118. 00000 30. 000 3, 540. 00
0219 603-10840 84 | NCH CORRUGATED STEEL PI PE 35. 000 0. 000
LF 35. 000 11, 025. 00
315. 00000 35. 000 11, 025. 00
0220 603-30024 24 1 NCH STEEL END SECTI ON 22.000 10. 000
EACH 12. 000 5, 880. 00
490. 00000 22.000 10, 780. 00
0222 603-30030 30 I NCH STEEL END SECTI ON 4.000 0. 000
EACH 4.000 4, 000. 00
1, 000. 00000 4.000 4, 000. 00
0225 603-30036 36 I NCH STEEL END SECTI ON 10. 000 10. 000
EACH 0. 000 0. 00
970. 00000 10. 000 9, 700. 00
0226 603-30042 42 1 NCH STEEL END SECTI ON 2.000 0. 000
EACH 2.000 3, 350. 00
1, 675. 00000 2.000 3, 350. 00
0227 603-30048 48 | NCH STEEL END SECTI ON 4.000 0. 000
EACH 4.000 8, 120. 00
2, 030. 00000 4.000 8, 120. 00
0230 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 825. 000 0. 000
LF 0. 000 0. 00
15. 35000 0. 000 0. 00
0235 606-01395 *TRANSI TI ON TYPE 3L 4.000 0. 000
EACH 0. 000 0. 00
551. 25000 0. 000 0. 00
0240 606-02005 *END ANCHORAGE ( FLARED) 8. 000 0. 000
EACH 0. 000 0. 00
1, 454. 25000 0. 000 0. 00
0245 607-11525 *FENCE (PLASTI Q) 1, 100. 000 0. 000
LF 0. 000 0. 00

2. 40000 0. 000 0.00



CONTI D Cl17110 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17110-BID ESTI MATE RUN 04/ 06/ 2010
PRQJECT: STA3852- 013 ESTI MATE NO 0005 12:14: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0250 609-60011 CURB TYPE 6 (SECTION M 110. 000 0. 000
LF 0. 000 0.00
10. 50000 0. 000 0. 00
0255 612-00041 *DELI NEATOR ( FLEXI BLE) (TYPE 1) 266. 000 0. 000
EACH 0. 000 0. 00
23. 10000 0. 000 0. 00
0260 612-00043 *DELI NEATOR (FLEXI BLE) (TYPE II1) 48. 000 0. 000
EACH 0. 000 0. 00
25. 20000 0. 000 0.00
0265 615-00030 EMBANKMENT PROTECTCR TYPE 3 2.000 0. 000
EACH 2.000 2,000. 00
1, 000. 00000 2.000 2,000. 00
0270 617-00012 12 I NCH CULVERT PI PE 65. 000 0. 000
LF 65. 000 3,022.50
46. 50000 65. 000 3,022.50
0275 625-00000 * CONSTRUCTI ON' SURVEYI NG 1. 000 0. 350
LS 0.170 5, 355. 00
31, 500. 00000 0. 520 16, 380. 00
0280 626-00000 *MOBI LI ZATI ON 1. 000 0. 249
LS 0. 000 0. 00
895, 000. 00000 0. 249 222, 855. 00
0285 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 400
LS 0. 000 0. 00
2, 500. 00000 0. 400 1, 000. 00
0290 627-00001 PAVEMENT MARKI NG PAI NT 71. 000 0. 000
GAL 0. 000 0. 00
31. 50000 0. 000 0. 00
0295 627-00005 EPOXY PAVEMENT MARKI NG 644. 000 0. 000
GAL 0. 000 0. 00
55. 65000 0. 000 0. 00
0300 627-30410 PREFCRMVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 240. 000 0. 000
LIN
5 SF 0. 000 0.00
7.90000 0. 000 0.00



CONTI D Cl17110 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17110-BID ESTI MATE RUN 04/ 06/ 2010
PRQJECT: STA3852- 013 ESTI MATE NO 0005 12:14: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0305 629-01031 *SURVEY MONUMENT ( TYPE 3A) 2.000 0. 000
EACH 0. 000 0. 00
840. 00000 0. 000 0. 00
0310 630-00000 *FLAGE NG 30, 000. 000 934. 500
HOUR 1, 065. 000 22, 365. 00
21. 00000 1, 999. 500 41, 989. 50
0315 630-00001 *PI LOT CAR CPERATI ON 3, 500. 000 0. 000
HOUR 0. 000 0. 00
34. 65000 0. 000 0. 00
0320 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 50. 000 10. 000
DAY 19. 000 1, 995. 00
105. 00000 29. 000 3, 045. 00
0325 630-00012 *TRAFFI C CONTROL MANAGEMENT 150. 000 19. 000
DAY 9. 000 6, 567. 75
729. 75000 28. 000 20, 433. 00
0330 630-80002 *FLASH NG BEACON ( SOLAR) 6. 000 0. 000
EACH 3. 000 1, 890. 00
630. 00000 3. 000 1, 890. 00
0335 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 381. 000 8. 000
EACH 2.000 126. 00
63. 00000 10. 000 630. 00
0340 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 102. 000 29. 000
EACH 22.000 2,079. 00
94. 50000 51. 000 4,819. 50
0345 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 852. 000 0. 000
SF 4.000 50. 40
12. 60000 4.000 50. 40
0350 630-80345 *VEH CLE MOUNTED MESSAGE MESSAGE S| GN PANEL ( FURNI SH 2.000 0. 000
ONL
" EACH 0. 000 0. 00
4, 200. 00000 0. 000 0. 00
0355 630-80355 *PORTABLE MESSAGE S| GN PANEL 8. 000 2.000
EACH 0. 000 0.00
4,725. 00000 2.000 9, 450. 00



CONTI D: C17110 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 17110-BID ESTI MATE RUN 04/ 06/ 2010
PRQIECT: STA3852- 013 ESTI MATE NO 0005 12: 14: 40

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0360 630-80360  *DRUM CHANNELI ZI NG DEVI CE 1, 000. 000 81. 000
EACH 8. 000 210. 00
26. 25000 89. 000 2,336.25
0365 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 100. 000 0. 000
EACH 0. 000 0.00
52. 50000 0. 000 0.00
0370 630-80370  CONCRETE BARRI ER ( TEMPCRARY) 2, 690. 000 0. 000
LF 0. 000 0.00
42. 25000 0. 000 0.00
0375 630-80380  *TRAFFI C CONE 500. 000 100. 000
EACH 0. 000 0. 00
10. 50000 100. 000 1, 050. 00
0380 630-80393  *STACKABLE VERTI CAL PANELS 600. 000 2.000
EACH 11. 000 462. 00
42.00000 13. 000 546. 00
0385 630-80430 RUMBLE STRI P ( PORTABLE) 8. 000 0. 000
EACH 0. 000 0.00
750. 00000 0. 000 0.00
0390 630-80520  MOBI LE PAVEMENT MARKI NG ZONE 2.000 0. 000
DAY 0. 000 0.00
262. 50000 0. 000 0.00
0395 700-70010 F/A M NOR CONTRACT REVI S| ONS 500, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0400 700-70011  F/ A PARTNER NG 2, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0405 700-70016  F/ A FUEL COST ADJUSTMENT 300, 000. 000 4,452. 420
FA -4, 452. 420 -4,452. 42
1. 00000 0. 000 0.00
0410 700-70019  F/ A ASPHALT CEMENT COST ADJUSTMENT 150, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00



CONTI D: c17110 COLORADO DEPARTMVENT OF TRANSPCRTATI ON Page 11
PON: 17110-BI D ESTI MATE RUN 04/ 06/ 2010
PROJECT: STA3852- 013 ESTI MATE NO 0005 12: 14: 40

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRICE
CAT NO0200  ROADWAY
0415 700-70022  F/A QJT COLORADO TRAI NI NG PROGRAM 5, 250. 000 0. 000
FA 1, 521. 600 1,521. 60
1. 00000 1, 521. 600 1,521. 60
0420 700-70023  F/ A ON-THE-JOB TRAI NEE 2, 400. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0425 700-70025  F/ A QUALITY | NCENTI VE PAYMENT 700, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0430 700-70028  F/ A ESB PROGRAM 7, 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0435 700-70034  F/ A DI SPUTE REVI EW BOARD 15, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0440 700-70035  F/ A WEATHER MONI TOR SENSOR 10, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0445 700-70220  F/ A PHONE SERVI CE 10, 000. 000 347.700
FA 1, 434. 630 1, 434. 63
1. 00000 1, 782. 330 1,782.33
0450 700-70380  F/ A EROSI ON CONTROL 50, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00

CAT NO0400

0455 620-00002

0460 620-00012

CONSTRUCTI ON ENG NEERI NG BI D | TEMB

FI ELD OFFI CE ( CLASS 2)

FI ELD LABORATCRY (CLASS 2)

CAT 0200 CURRENT AMI  $ 11, 225, 453.48 $
1. 000 1. 000
EACH 0. 000
15, 350. 00000 1. 000
1. 000 1. 000
EACH 0. 000

12, 150. 00000 1. 000

411,158.20% 1,981, 508. 68

15, 350. 00

12, 150. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12

CONTI D Cl17110
PCN: 17110-BID ESTI MATE RUN 04/ 06/ 2010
PRQJECT: STA3852- 013 ESTI MATE NO 0005 12:14: 40

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT

UNI T PRI CE
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0465 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
1, 225. 00000 1. 000 1, 225. 00
CAT 0400 CURRENT AMI  $ 28,725.00 $ 0.00$ 28, 725. 00

PRQJIECT TOTAL CURRENT AMI $ 11, 254, 178.48 $

411,158.20% 2,010, 233.68



